
From: LEAH EVISON
To: hendrixson-peggy. vogtman-pat
Date: 11/19/87 3:48pm
Subject: E&E Request for Extension

I have reviewed the November 14 request fromtHaVHa^Bpri Ecology and Environment to extend the deadlines
for project deliverable* for Work Assignment 47-5N60, ARCS Contract 68-W8-0086. flaW*** consulted me about
the reasons for this extension and I fully agree that it is necessary. E&E found an unexpectedly large amount of
information at IEPA which they need to incorporate into the deliverables and here at U.S. ERA we have found
additional information which they also needed to incorporate. As the request explains, it will have no affect on the
completion date of the project.


